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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 13, 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement mechanical rooms installing chiller and airhandler piping. 
· Installation of tray in basement corridor to support 5-pipe system not started today.
· Regional (Electrical) installing power cable in basement.
· No progress on resolution of failing substrate in basement. Preparation for finish work is at a standstill. Wellroom walls need to be defined ASAP. Work in this area will impact relocation of operational labs in basement in the near future. 
· No work performed on demolished entrance steps at north wall.
· Super stated glazing for blast proof windows due for delivery on 14 April.
· Generator & tank at east end of bldg. scheduled for installation on 14 April. QA met with QC, Super. and crane service (Digging & Rigging) foreman regarding crane placement. QA coordinated conflict of egress with Bldg. 525 & 567; barricades will be placed as required by JJK to prevent access through work area by local Govt. employees. In the event of a fire alarm crane operations will be halted. Duration is approx. 4 hours.
· QA awaiting JJK confirmation of manufacture approved pipe hangar installation for all sprinkler piping installed in the attic. Pipe hangar type is suspect for this application.
Note: QC reports have not been received from JJK for 4 weeks. QA requested (on 12 April) QC provide reports, QC stated he would copy his hand written reports once he receives them from his office. QC stated 3 weeks ago that his reports would be provided once he receives a new computer and logs them in. 
· 

· 



Personnel on Site CQC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


Deliberate Inspections made by QA Representative
· :  


Weather Conditions that effected the site Rain today, no activity delays observed.


Safety violations / Corrective measures taken:  No violations noted.


Coordination with Facility Manager QA contacted Mr. Glen Wilson regarding crane activity scheduled on 14 April.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








