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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 14, 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement mechanical rooms installing chiller and airhandler piping. 
· Installation of tray in basement corridor to support 5-pipe system not started today.
· Regional (Electrical) installing power cable in basement.
· No progress on resolution of failing substrate in basement. Preparation for finish work is at a standstill. Wellroom walls need to be defined ASAP. Work in this area will impact relocation of operational labs in basement in the near future. 
· No work performed on demolished entrance steps at north wall.
· First shipment of glazing for blast proof windows delivered today.
· Generator & tank at east end of bldg. set on concrete pad today. 
· QA awaiting JJK confirmation of manufacture approved pipe hangar installation for all sprinkler piping installed in the attic. Pipe hangar type is suspect for this application.
Contractor QC reports received for period from Mar 8 to 13 Apr.
· 

· 



Personnel on Site CQC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, Crane on site from Digging & Rigging, approx. 2 hours. 


Deliberate Inspections made by QA Representative
:  Inspection today revealed condition has not changed with pipe hangars installed on sprinkler system in attic. This issue was addressed with QC in Feb. 
Metal sleeves for sprinkler piping penetrations do not extend through entire wall system. QA requested on 2 Mar, QC review this issue. No work has occurred for weeks, today firestopping installed appears to be improper, sleeve extension not corrected. Addressed today in progress meeting.

Weather Conditions that effected the site Light rain today, no activity delays observed.


Safety violations / Corrective measures taken:  No violations noted.


Coordination with Facility Manager Progress meeting held today with JJK & Govt.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








