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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   June 16, 2004

Work performed by contractor:

· JJK (Mechanical) working on core drilling drains 2 ea. in both 2nd floor restrooms..
· Regional Electric working on 1st floor offices. 
· No Work on excavation of demolished entrance steps at north wall. 
· No work on north exterior wall waterproofing/excavation. 
· Casework sub working on 1st floor labs, installing base cabinets. QA spoke to QC regarding water pipe rough in through back of cabinets. Pipe is out of alignment and under constant strain to align with field cut holes. QC agreed he would address. No resolution observed. QC stated he observed and would correct. QA pointed out to QC again, that pipe penetrations in back of base cabinet panels has not been corrected. QC agreed and said he would complete.
· Countertop installation 90% complete. 
· QA noted with QC that access to pipe connections and sealing of pipe would be more difficult now that countertops are being installed. QC said he would remove drawers, etc to gain access. QC to add to Deficiency Log.
· Roof patching around and above roof top fans has not been completed per contract and as outlined by JJK-Tom Berrett. It appears that, JJK is not intending to complete the patching as indicated by Tom Berrett and the portion currently indicated on the drawings. JJK by delaying this work has accepted the possibility of water migration into and the potential for damage to surrounding materials.
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second. Waterproofing 2nd floor restrooms started. QC stated floor drains will be core bored (2 per restroom) before waterproofing is complete, he expects drain rough-in any day. 
· QA awaiting QC to coordinate schedule for chemical system and start-up of cooling tower. 
· Trane on site to inspect and review controls for chiller startup.
·     JJK stated Fire Alarm Transmitter issue is in Huntsville. Local authority having jurisdiction (FT Detrick Fire Chief) has indicated through COE that a Transmitted system has been the standard at Ft Detrick for at least 5 years. RFP requires JJK to coordinate this issue with the local jurisdiction. 
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


· Deliberate Inspections made by QA Representative: 
· 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken:  QA did not observe any violations.


Coordination with Facility Manager. Capt. Williams present at Progress Meeting.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








