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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   Sept. 16, 2004

Work performed by contractor:

· North entrance: Minor excavation work observed along north footing. QC to review column baseplate and corrosion of anchor system for canopy. Slot formed into entrance/canopy foundation allows exposure to weather.
· Exterior wall Waterproofing, approx. 85%. No further work will be completed until HVAC equipment near east side of north entrance is removed. QC informed QA of water leaking into basement Rm. 8A. Water appears to be migrating through exterior wall. Review of exterior waterproof seal indicated separation from masonry surface in various locations along the wall. QC to have contractor review installation and QC will monitor during a rain event. QC stated contractor reviewed membrane separation at various areas along north façade and repaired as needed. Area of leak appears to be drying; expected rain in the next few days will allow further evaluation.
· Masonry repairs and powerwashing incomplete. 
· Casework 95%. No work observed. Darkroom cabinets in storage and punchlist items still outstanding per QC.
· Restroom floor and wall tile incomplete per QC, matching tile has not been received to complete wall repairs.
· No work on sprinkler system observed.
· No work on Fire Alarm system, awaiting delivery of transmitter.
· QC to remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. QA addressed with QC today. QC stated he is waiting for resolution of generator size/capacity issue to be resolved before he proceeds with corrective action. QC stated that generator is adequately sized for defined loads.
· US Filter is not expected on site until basement labs are complete in preparation for Govt. to relocate existing operations. COE has not received updated drawing. COE was informed on Sept. 15 that a 4th revision of drawing was received by JJK. Copy has not been forwarded to COE. System is complete to allow water to flow through equipment. No testing or commissioning has been started.
· 2nd floor corridor door swing conflicts with egress/ingress for Conference Room. New corridor door was installed on 17 Aug. QC and Super agreed to resolve. QC stated that conference room door will be relocated. Incomplete
· East entrance storefront door has excess adhesive and tape residue from masking tape placed on door by JJK. QC agreed that residue is unsightly and needs to be removed. Incomplete
· QA & QC addressed the SE corner of Bldg. 568 and intersection with Bldg. 567. Open pipe penetrations (approx. 7 each) have not been repaired to match existing facade. QC to review openings and required masonry repairs. No repairs observed.
· No work observed on critical labs, necessary to relocate Govt. employees and continue basement renovation. Possible start on wall system 14 Sept. QC stated today that wall material would not be delivered for 2-3 weeks. This delay is on critical path and could push completion of basement and certain bldg. functions past Nov. 15.
·  Fire Alarm, Sprinkler, and elevator systems are pending completion and/or continuation of work in basement labs; occupied by Govt.
Standing seam roof panel fabrication completed, panels are elevated and stored along north wall. QC stated installation may start on 20 Sept. 
QC stated that concrete slab surrounding new sump pit would be placed today. Also, concrete testing firm would test for air-entrainment and slump.  Electrical service installed, awaiting pumps to be set.
VCT floor tile installed on 1st floor corridor. QC stated he would address door threshold and adjoining tile surface at storefront door. Tile seams are not aligned in 1st floor corridor and associated rooms that require VCT. QC to evaluate possible installation of a transition strip to break visual alignment.  
QA contacted QC regarding lockset cores and keying for all required door systems. QC to review requirements and check status. Spec.'s require coordination with Owner; QA contacted Ft Detrick locksmith responsible for maintaining Bldg. 568 lock system. Locksmith unaware of any past cylinder or lock information being provided from Ft Detrick to JJK. Ft Detrick Resident Office does not have a file copy of Hardware submittal.
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Personnel on Site QC on site today.


Superintendent: John Smith Coakley-Williams


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical), Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, manlift, backhoe


· Deliberate Inspections made by QA Representative: See notes above.



Weather Conditions that effected the site No delay's due to weather or observed impact on current activities. 


Safety violations / Corrective measures taken: No violations observed. 


Coordination with Facility Manager: Progress Meeting held today. 



Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








