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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 19, 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement mechanical room #14 on piping HWP-1 & 2 pumps. 
· Installing ladder tray in basement corridor to support 5-pipe Tray installed on each side of corridor. 
· Regional (Electrical) installing power cable in basement mech. rm. #14.
· No progress on resolution of failing substrate in basement. Preparation for finish work is at a standstill. Wellroom walls need to be defined ASAP. Work in this area will impact relocation of operational labs in basement in the near future. 
· No work performed on demolished entrance steps at north wall.
· Blastproof window installation progressing from west to east along 1st floor of north wall. 
· QA awaiting JJK confirmation of manufacture approved pipe hangar installation for all sprinkler piping installed in the attic. Pipe hangar type is suspect for this application.
· Final shipment of blastproof windows expected this week.
· No QC or alternate observed on site today.
· Certification for QC not received since 8 Mar. when John Garraway replaced Ray Amin. 

· 

· 



Personnel on Site CQC not on site. 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift 


Deliberate Inspections made by QA Representative
:  Inspection today revealed condition has not changed with pipe hangars installed on sprinkler system in attic. This issue was addressed with QC in Feb. Photo's taken today.
Metal sleeves for sprinkler piping penetrations do not extend through entire wall system. QA requested on 2 Mar, QC review this issue. No work has occurred for weeks, firestopping installed appears to be improper, sleeve extension not corrected. Addressed in progress meeting. QC off site, not available to inspect installation.
Review of Sprinkler System per Spec. 15330 and shop drawings revealed potential problem with MIL-HDBK 1008C design requirements. 

Weather Conditions that effected the site Clear no activity delays observed.


Safety violations / Corrective measures taken:  N/A


Coordination with Facility Manager Capt. Williams informed of Sprinkler System design issues, Conflict Report will be forwarded.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








