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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   July 1, 2004

Work performed by contractor:

· No work on North entrance. 
· Exterior wall waterproofing/excavation progressing from NW corner along north wall, approx. 40% complete. Soil removed and transported to a temp site on Ft Detrick near Bldg. 1301. Some moisture present near wall surface, overall condition appears normal. Soil sloped back approx. 1:1. 
· Casework 95%. No work observed. 
· Roof patching around and above rooftop fans not complete. Capt. Williams informed QC of Tom Berrett's agreement to seal area. QC to review.
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second.  Subcontractor awaiting delivery of tile to complete. 2nd floor wall tile 45% complete.
· Trane inspecting and testing chillers for startup.
· VFD for cooling tower does not control in auto mode; it will function only in hand. System was operational before demolition by JJK, also VFD was installed by JJK prior to main bldg. renovation. QC to review JJK responsibility to protect Gov't equipment and repair/replace as necessary.
· No work on sprinkler system observed.
· Rough in of Fire Alarm field wiring on 2nd floor observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Sediment flows around NE corner of Bldg. 568 and into a trench drain maintained by Ft Detrick. QA has informed QC of this problem 4 times in the last 2 weeks. Not Complete.
· QC stated JJK is discussing schedule for water system installation in Well Room with US Filter. No work observed.
· QC stated JJK is considering a Fiberglass Reinforced Plastic laminate as manufactured by NUDO for basement lab walls exposed to potential high moisture. Gov't awaiting further details from JJK.
Note: Project schedule/critical path is affected by Well room completion.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, trackhoe, mini-excavator, backhoe


· Deliberate Inspections made by QA Representative: QA toured site with QC, see note above. 
· 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken: No observed violations.   


Coordination with Facility Manager: Capt. Williams present at Progress meeting.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








