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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 21, 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement mech. rm. piping airhandler. 
· Installing ladder tray and piping in basement for 5-pipe service. 
· Regional (Electrical) installing cable tray in basement corridor.
· No progress on resolution of failing substrate in basement. Preparation for finish work is at a standstill. Wellroom walls need to be defined ASAP. Work in this area will impact relocation of operational labs in basement in the near future. 
· No work performed on demolished entrance steps at north wall.
· Blastproof window installation progressing from west to east along 1st floor of both north and south walls. 
· QA awaiting JJK confirmation of manufacture approved pipe hanger installation for all sprinkler piping installed in the attic. Pipe hanger type is suspect for this application.
· Final shipment of blastproof windows arrived this week. Super stated 1 glazing assembly damaged in shipment. He will address a replacement. 
· Super stated a request was approved by Oldcastle Arpal, LLC for the use of Hilti Kwik-Con II fasteners to secure window jambs and sill for Bldg. 568 blastproof windows. QA requested a copy from QC. 

· 

· 



Personnel on Site 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift 


Deliberate Inspections made by QA Representative
:  

Weather Conditions that effected the site Clear no activity delays observed.


Safety violations / Corrective measures taken:  Scaffold inspection revealed no base plates or access ladder. Scaffold not in use during observation, Super stated he would correct. 


Coordination with Facility Manager Progress meeting held today with Capt. Williams.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








