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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   May 21, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working in the basement on 5-pipe branch lines from corridor to well room. 
· Regional (Electrical) working motor control center in basement Mech. Rm. 13. 
· Excavation of demolished entrance steps at north wall restarted. JJK-Tom Berret stated a differing site condition exists with existing storm drain and installation of north entrance steps. Issue raised at Progress meeting, JJK suggested to 1. Encase pipe in concrete, 2. Relocate pipe, and 3. Place footing on top of pipe.
· Detail on securing of exhaust stack has not been received. Whitey P. stated that JJK is still working issue.
· No work on north exterior wall waterproofing/excavation. JJK-Tom Berret stated NTP has not been received from Huntsville and a delay of work is noted. This issue was discussed with Capt. Williams, COE and QC. Capt. stated this issue has been reaffirmed by the Gov't, JJK to proceed with waterproofing exterior wall, NTE 100K.
· Restroom ceramic tile underway in 1st floor Rm. 114. Initial meeting today revealed only minor concerns with grout. JJK to correct.  
· VCT installed in most of the 1st floor labs. Thermo-ply installed as protective barrier over new surfaces. QC to review areas around pipe penetrations void of VCT in most labs.
· Casework delivered for 1st floor labs, placed in associated room.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


Deliberate Inspections made by QA Representative: QA & QC toured site. Ceramic floor tile Initial meeting in Rm. 114 revealed installation and finish are acceptable, except for some minor punch-list items. QC to correct. QC to start pre- inspection of HVAC systems above ceiling by JJK for contract compliance. Backflows roughed-in at Rm. 13 for sprinkler and potable water. QA observed installation of insulation along bottom of windows between frame and masonry surfaces before finish work is completed.   


Weather Conditions that effected the site No delay's due to weather. Periods of light rain today, no observed impact on current activities.


Safety violations / Corrective measures taken: No observed violations.


Coordination with Facility Manager. Capt. Williams present at site visit today. Toured 1st & 2nd floors. Note penetrations addressed with QC, to include floor, wall and chase areas for pipe and duct. QC to review all areas for proper sealing for associated water and smoke requirements. 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








