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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   Sept. 23, 2004

Work performed by contractor:

· North entrance: Contractor removed aggregate at column slot locations (4 each) formed and placed concrete per drawings. QC stated rebar was tied into existing walls, also he photographed area before concrete placement.
· Exterior wall Waterproofing, approx. 85%. Water migrating through wall in 2 locations, awaiting Manufacture Rep to verify installation.
· Masonry repairs and powerwashing incomplete. Manlift moved offsite on 20 Sept. Open pipe penetrations (approx. 7 each) have not been repaired to match existing facade. QC to review openings and required masonry repairs. No repairs observed.
· Casework 95%. No work observed. 
· Restroom floor and wall tile incomplete per QC, matching tile has not been received to complete wall repairs. Replacement tile matching new work has been the contractor excuse for delaying completion.
· No work on Fire Alarm system, awaiting delivery of transmitter. 
· QC to remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. QA addressed with QC today. QC stated he is waiting for resolution of generator size/capacity issue to be resolved before he proceeds with corrective action. QC and Whitey Pakiz stated that generator is adequately sized for defined loads, they should receive confirmation within 1 week.
· No testing or commissioning has been started on basement water system.
· 2nd floor corridor door swing conflicts with egress/ingress for Conference Room. New corridor door was installed on 17 Aug. QC and Super agreed to resolve. QC stated that conference room door will be relocated. Incomplete
· East entrance storefront door has excess adhesive and tape residue from masking tape placed on door by JJK. QC agreed that residue is unsightly and needs to be removed. Incomplete
· No work observed on critical labs, necessary to relocate Govt. employees and continue basement renovation. Expected start on 13 Oct.
·  Fire Alarm, Sprinkler, and elevator systems are pending completion and/or continuation of work in basement labs; occupied by Govt.
· Humitek board installation continuing on basement corridor. 75% of board installed and taped.
Standing seam roof panel fabrication completed, panels are elevated and stored along north wall. QC stated installation may start on 27 Sept. JJK
 Electrical service installed, awaiting sump pump piping to be installed.
VCT floor tile installed on 1st floor corridor. QC stated he would modify adjoining tile surface at storefront door. QC to installation alternate color VCT as a transitional break. 
QA contacted QC regarding lockset cores and keying for all required door systems. Ft Detrick Resident Office does not have a file copy of Hardware submittal. QA and User to coordinate with post Locksmith and contract requirements.
QA contacting the Ft Detrick Communication Office to confirm service to Bldg. 568. JJK has indicated existing service is 100 pair, 200 pair has been suggested as the minimum requirement.  
A test area will be Acid washed on masonry exterior on Sept. 28 at 8AM. The Ft Detrick Environmental Office is expected to complete an on site review. 
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Personnel on Site QC on site today.


Superintendent: John Smith Coakley-Williams


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical), Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


· Deliberate Inspections made by QA Representative: See notes above. QC and Super evaluating leaking water in Room 8A. No resolution. 



Weather Conditions that effected the site No delay's due to weather or observed impact on current activities. 


Safety violations / Corrective measures taken: No violations observed. 


Coordination with Facility Manager: 



Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








