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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   June 24, 2004

Work performed by contractor:

· QC stated no curing method was applied to exposed concrete at North entrance footing. QC to review.
· No work on north exterior wall waterproofing/excavation. Prep held with subcontractor, work scheduled to start June 28.
· Casework 95%. QA did not observe workmen on site. 
· Roof patching around and above roof top fans has not been completed per contract and as outlined by JJK-Tom Berrett. It appears that, JJK is not intending to complete the patching as indicated by Tom Berrett and the portion currently indicated on the drawings. JJK by delaying this work has accepted the possibility of water migration into and the potential for damage to surrounding materials. QA questioned QC on delivery date for metal roof system, QC stated sometime in Aug. QA ask if JJK was planning to install the roof ice dam material since it was pending many weeks already, QC said he did not know. 
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second. Crew working on both 2nd floor restrooms installing wall tile. 
· QC stated chemical system equip. for chilled water has been delivered. Installation would be delayed until 25 June. Cooling tower will not be started before June 28 per QC.
· No work on F/A or sprinkler system observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Sediment flows around NE corner of Bldg. 568 and into a trench drain maintained by Ft Detrick. QA has informed QC of this problem 4 times in the last 2 weeks. Not Complete
· QC stated JJK is discussing schedule for water system installation in Well Room with US Filter.  
· Per Progress Meeting an alternate wall lamination material for wet labs in basement will be investigated by JJK and Gov't. Further discussion on means/methods and cost will occur at next Progress Meeting. 
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


· Deliberate Inspections made by QA Representative: QA toured site. QA met with QC to review current events. Chemical treatment system and cooling tower will NOT be needed on June 25, and exterior excavation along north wall will start next week. 
· 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken: No observed violations.  


Coordination with Facility Manager: 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








