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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   May 24, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working in the basement on 5-pipe branch lines from corridor to well room. 
· Regional (Electrical) working motor control center in basement Mech. Rm. 13 and lighting on 1st floor. 
· Excavation of demolished entrance steps at north wall restarted. JJK-Tom Berret stated a differing site condition exists with existing storm drain and installation of north entrance steps. Issue raised at Progress meeting, JJK suggested to 1. Encase pipe in concrete, 2. Relocate pipe, and 3. Place footing on top of pipe.
· Detail on securing of exhaust stack has not been received. Whitey P. stated that JJK is still working issue.
· No work on north exterior wall waterproofing/excavation. Ft Detrick degassed and removed compressor from condensing unit near north entry. Ft Detrick to remove elevated pad and foundation. This work is not part of JJK contract.
· Restroom ceramic tile installed in both 1st floor restrooms.
· VCT installed the 1st floor labs. Thermo-ply installed as protective barrier over new surfaces. QC to review areas around pipe penetrations, void of VCT in most labs. QC said he would have these areas sealed before casework installation.
· Casework delivered for 1st floor labs, placed in associated room. Lab hoods delivered today.
· Prep meeting held for casework installation:

1) Ft Detrick Resident Office not in receipt of associated casework submittals. JJK had in their possession approved copies from Huntsville.

2) Casework color defined as N061 Light Neutral, JJK document approved by Huntsville on 12/3/03.

3) Task lighting indicated in Work Plan, Section 12345, Note N not defined. QC, Super, and subcontractor all stated they have not addressed and were not planning to install.
4) Gov't equipment to be reinstalled appears to be vague per item and actual dimension. 
5) Countertops scheduled for delivery week of 7 June.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


Deliberate Inspections made by QA Representative: QA toured site customer (Al R.) to discuss Gov't owned equipment to be reinstalled in 1st floor labs. Al to check status and dimension of stored equipment. Wall cabinet installation to start this week. Phasing of casework to start at NW corner running east then across corridor and back to SW. 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken: No observed violations.


Coordination with Facility Manager. 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








