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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   June 25, 2004

Work performed by contractor:

· QC stated no curing method was applied to exposed concrete at North entrance footing. QC to review. QA observed contractor wetting concrete to promote proper curing.
· No work on north exterior wall waterproofing/excavation. Track hoe delivered, work to start on June 28.
· Casework 95%. QA did not observe workmen on site. QA and QC toured labs, casework paint/finish touch-up inconsistent with actual finish. QC to review. 
· Roof patching around and above roof top fans has not been completed per contract and as outlined by JJK-Tom Berrett. It appears that, JJK is not intending to complete the patching as indicated by Tom Berrett and the portion currently indicated on the drawings. JJK by delaying this work has accepted the possibility of water migration into and the potential for damage to surrounding materials. QA questioned QC on delivery date for metal roof system, QC stated sometime in Aug. QA ask if JJK was planning to install the roof ice dam material since it was pending many weeks already, QC said he did not know. QA ask QC if ice dam would be installed, he was not sure but felt it would be unlikely.
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second. No work crew observed on site. 
· QC to coordinate cooling tower startup with COE, schedule delays continue. 
· No work on F/A or sprinkler system observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Sediment flows around NE corner of Bldg. 568 and into a trench drain maintained by Ft Detrick. QA has informed QC of this problem 4 times in the last 2 weeks. Not Complete
· QC stated JJK is discussing schedule for water system installation in Well Room with US Filter.  QC indicated water system may be installed much sooner than Sept.
· Per Progress Meeting an alternate wall lamination material for wet labs in basement will be investigated by JJK and Gov't. Further discussion on means/methods and cost will occur at next Progress Meeting. QA and Al Rozencrantz (user) toured an area at Ft Detrick with waterproof wall material similar to suggested material discussed in meeting.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


· Deliberate Inspections made by QA Representative: QA toured site with QC. 
· 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken: No observed violations.  


Coordination with Facility Manager: 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








