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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   May 26, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working small items in various mechanical areas in basement.  
· Regional (Electrical) working on 2nd floor lighting. 
· No Work on excavation of demolished entrance steps at north wall. JJK provided a pencil sketch proposing a pier design at today. JJK-Whitey P. and QC stated that the pier design will be at no cost to the Gov't. JJK to provide Cad drawing. 

· Detail on securing of exhaust stack has not been received. Whitey P. stated that JJK is still working issue.
· No work on north exterior wall waterproofing/excavation. Ft Detrick contacted to remove elevated pad and foundation. No confirmed schedule has been provided by Post. This work is not part of JJK contract. Post indicated today, foundation should be removed by next week.
· QC requested a possible test on chilled water and 5-pipe system be performed on 27 May. Confirmation today between QA and QC for 10 am.
· Casework sub working on 1st floor labs, installing wall cabinets.
Progress meeting held today.

1) JJK provided 'Attic Ventilation Control Sequence' draft to Gov't.

2) QC agreed JJK would relocate Gov't lab equipment stored at Ft Detrick for reuse. Items to be moved and placed in Bldg. 568 for installation and coordination with new casework by JJK.
3) 2-week lookahead schedule indicates exterior waterproof/excavation is "Pending NTP", Capt. Williams reaffirmed JJK is to proceed with work NTE 100K.

4) QC requested existing cooling tower be put in service. COE to address with Ft Detrick. 
5) JJK-Whitey P. stated sprinkler drain located in attic would be rerouted and connected to express standpipe drain as located in stairtower.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


Deliberate Inspections made by QA Representative: QC stated he does not have QC daily reports ready for recent days.


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken: QA requested QC provide safety inspection of forklift. QC agreed.


Coordination with Facility Manager. Capt. Williams, JJK and COE present at Progress Meeting.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








