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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 27, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working in the basement mechanical room #14 on piping to CRU-1 pump. 
· Regional (Electrical) installing conduit and switches on 1st floor.
· No progress on resolution of failing substrate in basement. Preparation for finish work is at a standstill. Wellroom walls need to be defined ASAP. Work in this area will impact relocation of operational labs in basement in the near future. 
· No work performed on demolished entrance steps at north wall.
· QC stated JJK is working on confirmation of manufacture approved pipe hangar installation for all sprinkler piping installed in the attic. Pipe hanger type is suspect for this application.
· QC and Super. inspected blastproof window installation, both agreed insulation will be installed into voids around perimeter of frame. Spacers were observed loose under attachment fasteners on frame brackets, Southwest window Rm. 102. Super. will tighten fasteners.
· Emmitsburg Glass working on 1st floor NE corner installing blastproof windows.
· Informed QC of room 16 Hollow Metal door damage on interior face.
· QC did not know the rough schedule to start waterproofing exterior north wall. He was unsure if JJK had received Govt. approval.
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Personnel on Site CQC on site. 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, manlift 


Deliberate Inspections made by QA Representative
:  QA inspected entire attic area for rain infiltration, no water was observed after a rain event on 26 April 2004.

Weather Conditions that effected the site No delay due to weather.


Safety violations / Corrective measures taken:  No observed safety violations. Observed operator of manlift wearing body harness.


Coordination with Facility Manager 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








