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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   July 28, 2004

Work performed by contractor:

· No work on North entrance. 
· Exterior wall Waterproofing, approx. 80%. No further work will be completed until HVAC equipment near east side of north entrance is removed. 
· Casework 95%. No work observed. 
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second.  Subcontractor awaiting delivery of tile to complete. 2nd floor wall tile 85% complete. Basement restroom floor and wall tile 90% complete. 
· Chillers running only during working hours. QC stated he would contact Chemtreat for a site visit and startup of all chemical systems. QC informed of vibration inside cooling tower. Panels and upper railing are vibrating excessively, source of problem unknown. QA requested Facility Manager have Ft Detrick personnel evaluate and report back to QA, also QC made aware of this condition. No status received on unit condition. 
· No work on sprinkler system observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Not Complete.
· US Filter 1 man working on basement Water system. 6 tanks have been delivered. Position of tanks along backwall and tank elevation of 9'+ appears to be possible conflict with access and light fixtures.
· JJK evaluating start of fixture installation in 1st floor restrooms. 
· Electricians continuing installation of wall mounted raceway above backsplash in 1st floor labs.
Current issues concerning communication requirements, type of cable, type of jacks, location of equipment and routing to com rooms have developed based on various opinions from all parties involved. A schedule to meet will be suggested during the next Progress Meeting on 7/29/04, to include Ft Detrick, JJK and COE.
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Personnel on Site QC on site today.


Superintendent:  Bill Scally Coakley-Williams will not be on site full time, super will be replaced. Mr. Scally might be on site 1 day per week as indicated by Tom Berrett.                                                               


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


Deliberate Inspections made by QA Representative: QA toured facility, no contact with QC. QC in JJKmeeting.  



Weather Conditions that effected the site No delay's due to weather or observed impact on current activities. 


Safety violations / Corrective measures taken: No observed violations


Coordination with Facility Manager: 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








