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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   June 28, 2004

Work performed by contractor:

· QC stated no curing method was applied to exposed concrete at North entrance footing. QC to review. QA observed contractor wetting concrete to promote proper curing once, remaining period not protected from excessive dehydration.
· Work started on exterior wall waterproofing/excavation at SW corner between ramp and west entrance. Soil removed and transported to a temp site on Ft Detrick near Bldg. 1301. QC stated soil will be removed from Ft Detrick at a later date.
· Casework 95%. QA did not observe workmen on site. QA and QC toured labs, no work was observed. QC to review spacing of open shelving in Rooms 119/120. 
· Roof patching around and above roof top fans unlikely per QC.
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second.  Subcontractor awaiting delivery of tile to complete. 2nd floor wall tile underway in Rm. 215 
· QC to coordinate cooling tower startup with COE, schedule delays continue. 
· No work on sprinkler system observed.
· Rough-in of Fire Alarm field wiring on 2nd floor observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Sediment flows around NE corner of Bldg. 568 and into a trench drain maintained by Ft Detrick. QA has informed QC of this problem 4 times in the last 2 weeks. Not Complete
· QC stated JJK is discussing schedule for water system installation in Well Room with US Filter. No update, additional material delivered today. 
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


· Deliberate Inspections made by QA Representative: QA toured site with QC. 
· 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken: No observed violations.  


Coordination with Facility Manager: 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








