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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   June 29, 2004

Work performed by contractor:

· No work on North entrance. 
· Exterior wall waterproofing/excavation progressing from west entrance to NW corner. Soil removed and transported to a temp site on Ft Detrick near Bldg. 1301. Some moisture present near wall surface, overall condition appears normal. Soil sloped back approx. 1:1. 
· Casework 95%. QA did not observe workmen on site. No work observed. 
· Roof patching around and above rooftop fans unlikely per QC.
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second.  Subcontractor awaiting delivery of tile to complete. 2nd floor wall tile underway in Rm. 215 
· QC to coordinate cooling tower startup with COE, possible start on 30 June. 
· No work on sprinkler system observed.
· Rough in of Fire Alarm field wiring on 2nd floor observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Sediment flows around NE corner of Bldg. 568 and into a trench drain maintained by Ft Detrick. QA has informed QC of this problem 4 times in the last 2 weeks. Not Complete.
· QC stated JJK is discussing schedule for water system installation in Well Room with US Filter. QC stated no update available on installation schedule.  
· QA and QC toured 2nd floor to review above ceiling inspection, some punchlist items were identified: incomplete pipe hangers, flex duct improperly supported, open electrical boxes, incomplete attic floor drain piping, ceiling grid support wiring not splayed at non-vertical locations, sprinkler piping pressure test incomplete, air balance incomplete, and fire alarm incomplete. Note: This was a partial inspection only.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, trackhoe, mini-excavator


· Deliberate Inspections made by QA Representative: QA toured site with QC, see note above. 
· 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken: No observed violations.   


Coordination with Facility Manager: 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








