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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   Sept. 29, 2004

Work performed by contractor:

· North entrance: Rebar placement for slab underway.
· Exterior wall Waterproofing, approx. 85%. Water migrating through wall in 2 locations, awaiting Manufacture Rep to verify installation. QA observed moisture tracking along vertical hairline crack running from window infill to near slab floor. Water appears to be migrating from brick infill installed by JJK.
· Masonry repairs incomplete.
· Casework 95%. No work observed. 
· Restroom floor and wall tile incomplete per QC, matching tile has not been received to complete wall repairs. QC stated that previous replacement tile was the wrong color, correct color on order.
· No work on Fire Alarm system, awaiting delivery of transmitter. 
· QC to remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. QA addressed with QC today. QC stated he is waiting for resolution of generator size/capacity issue to be resolved before he proceeds with corrective action. QC and Whitey Pakiz stated that generator is adequately sized for defined loads, they should receive confirmation by Sept. 29.
· No testing or commissioning has been started on basement water system.
· 2nd floor corridor door swing conflicts with egress/ingress for Conference Room. New corridor door was installed on 17 Aug. QC and Super agreed to resolve. QC stated that conference room door will be relocated. Incomplete
· East entrance storefront door has excess adhesive and tape residue from masking tape placed on door by JJK. QC agreed that residue is unsightly and needs to be removed. Incomplete
· Humitek board installation observed in Room 003. 
·  Fire Alarm, Sprinkler, and elevator systems are pending completion and/or continuation of work in basement labs; occupied by Govt.
Standing seam roof panel fabrication completed, panels are elevated and stored along north wall. QC stated installation might start on 27 Sept.  QC stated that roof installer would be on site to start tomorrow.
 Electrical service installed, awaiting sump pump piping to be installed. Piping scheduled for delivery on Sept. 29.
VCT floor tile installed on 1st floor corridor. QC stated he would modify adjoining tile surface at storefront door. QC to review alternate plan for tile break at each corridor door. 
QA contacted QC regarding lockset cores and keying, QC to review with subcontractor.
QA contacting the Ft Detrick Communication Office to confirm service to Bldg. 568. JJK has indicated existing service is 100 pair, 200 pair has been suggested as the minimum requirement. Post to enter manhole and assess existing service and availability of additional service. 
A test area will be Acid washed on masonry exterior on Sept. 28 at 8AM. The Ft Detrick Environmental Office is expected to complete an on site review. Cancelled due to weather on 28 Sept. Acid wash test area completed today. Late confirmation did not allow adequate time to coordinate with Environmental Office. QC collected a sample of runoff. PH is approx. 1. Test area did not reveal acceptable stain removal. QC to evaluate alternatives. 
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Personnel on Site QC on site today. 


Superintendent: John Smith Coakley-Williams


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical), Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


· Deliberate Inspections made by QA Representative: See notes above.


Weather Conditions that effected the site:


Safety violations / Corrective measures taken: No violations observed. 


Coordination with Facility Manager: Progress Meeting held today.



Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








