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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   Aug 2, 2004

Work performed by contractor:

· No work on North entrance. 
· Exterior wall Waterproofing, approx. 80%. No further work will be completed until HVAC equipment near east side of north entrance is removed. 
· Casework 95%. No work observed. 
· Basement restroom floor and wall tile 90% complete. QA and QC inspected wall tile in basement, proper spacing of wall tile inadequate in some areas. Tile placement starting at wall corner, not centered to equalize grout joints. QC said he was dissatisfied and would have subcontractor correct. 
· Chillers not running during working hours due to VFD failure. QC stated he would resolve. RH is 80% - 85% outside with temps in the high 80's.
· QA previously requested Facility Manager have Ft Detrick personnel evaluate condition of cooling tower in regards to unit vibration and report back to QA. No status received on cooling tower condition. 
· No work on sprinkler system observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Not Complete.
· US Filter 2 men working on basement Water system. Position of tanks along backwall appears to be in conflict with access and light fixtures. QA requested QC provide drawings reflective of system configuration being installed. Current conditions are not as reviewed per JJK water system submittal. QC stated he would address with US Filter. Drawing not received.
· JJK starting fixture and vanity installation in 1st floor restrooms. 
· Electricians continuing installation of wall mounted raceway above backsplash in 1st floor labs.
Basement has had minor flooding from exterior sump system located at the south ramp. System inadequate, appears under sized to handle entire volume of rain without ponding above door threshold and entering basement and surrounding rooms. Possible malfunction of pump and/or switch. 
Note: QA observed an oily smell and sheen on water surface inside sump. QA contacted FT Detrick Environmental Office, Joe Gortfa for further evaluation. QA and Mr. Gortfa observed a small amount of petroleum type product within the sump. QA was advised that the sump should be pumped down and sump wall should be reviewed damage. Infiltration/exfiltration of sump contents to be determined based on review. Mr. Gortfa only concerned if possible contamination infiltrated from ground water. 
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Personnel on Site QC on site today.


Superintendent: John Smith Coakley-Williams


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting) Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


Deliberate Inspections made by QA Representative: A meeting was held on Aug 2 with Ft Detrick, JJK and COE. Communication requirements, type of cable, type of jacks, location of equipment and routing to com rooms were discussed. QC to provide meeting minutes. Basic scope:

1) All cable shall be Cat 6.

2) All cable jacks shall be RJ-45.

3) All connections shall be 568B configuration per FT Detrick standard practice.

4) 110 Blocks shall be changed to 568B configured 48 port with wire management patch panels.

5) 300 patch cords shall be provided by JJK, 150 each of 2 colors.

6) Communication Room in basement shall be relocated to 1st floor communication room as a result of designers locating in Well Room and possible wet/humid conditions.

7) Existing multi-mode fiber and associated service to Bldg. 568 still in question as to provision and connection. Current service left exterior to bldg. after demo by JJK at start of project.

8) End user requested 4 twisted pairs for voice, associated Cat 6 cable drops will double. Cost to be determined.

9) Further discussion needed to determine intercom and method of access.

 Meeting lasted 2 hours.



Weather Conditions that effected the site No delay's due to weather or observed impact on current activities. 


Safety violations / Corrective measures taken: No observed violations


Coordination with Facility Manager: Expected facility representation at com meeting, no one in attendance.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








