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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   June 2, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working on repair of leaking flange on condenser water pipe and bleeder valves on pumps in basement mechanical room. 
· Regional (Electrical) working to complete above ceiling services. 
· No Work on excavation of demolished entrance steps at north wall. JJK provided a pencil sketch proposing a pier design at today. JJK-Whitey P. and QC stated that the pier design will be at no cost to the Gov't. JJK to provide Cad drawing. Super checking invert elevations of storm pipe to determine possibility of installing drain tile using gravity drain versus a sump pump. 
· Detail on securing of exhaust stack has not been received. Whitey P. previously stated that JJK is still working issue. During site visit roof mounted anchor bolts were observed placed in shingle and membrane covered areas near exhaust fans. QA ask QC about observation, QC seemed perplexed. Whitey P. from JJK was asked by QA if sketch of anchor system was provided Gov't as previously suggested, he said no. Bolts may pose a problem with installation of standing seam roof. One reason for sketch was coordination of metal roof and anchors.
· No work on north exterior wall waterproofing/excavation. Ft Detrick contacted again today regarding removal of elevated pad and foundation for out of scope condensing unit along north wall. 
· Casework sub working on 1st floor labs, installing base cabinets. QA spoke to QC regarding water pipe roughed in through back of cabinets. Pipe is out of alignment and under constant strain to penetrate field cut holes. QC agreed he would address.
· Roof patching around and above roof top fans has not been completed per contract and as outlined by JJK-Tom Berret. 
· Installation of ceramic wall tile almost complete in one of the first floor restrooms. Grout and finish around shower stall opening uncompleted.
· Thermostats installed on 1st & 2nd floors. Possible conflict with wall finishes; ceramic tile and paint are not complete. QC to address.
· Border tile being installed around perimeter of 2nd floor rooms. Capt. Williams concerned above ceiling inspection may be affected; QC to wait until issues above ceiling are completed.
· Counter tops partially delivered for 1st floor labs. Stored on base cabinets. 
· Progress Meeting held today. QA not present due to another commitment.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


· Deliberate Inspections made by QA Representative: COE staff Jennifer Casey, Jerry Webber and QA met with QC and Whitey P. from JJK to tour entire facility. Tour lasted approx. 2 hours.
· 


Weather Conditions that effected the site No delay's due to weather or observed impact on current activities.


Safety violations / Corrective measures taken:  No observed violations.


Coordination with Facility Manager. Capt. Williams present at Progress Meeting.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








