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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   July 30, 2004

Work performed by contractor:

· No work on North entrance. 
· Exterior wall Waterproofing, approx. 80%. No further work will be completed until HVAC equipment near east side of north entrance is removed. 
· Casework 95%. No work observed. 
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second.  Subcontractor awaiting delivery of tile to complete. 2nd floor wall tile 85% complete. Basement restroom floor and wall tile 90% complete.  
· Chillers not running during working hours due to VFD failure. 
· QA previously requested Facility Manager have Ft Detrick personnel evaluate condition of cooling tower in regards to unit vibration and report back to QA. No status received on cooling tower condition. 
· No work on sprinkler system observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Not Complete.
· US Filter 1 man working on basement Water system. 6 tanks have been delivered. Position of tanks along backwall and tank elevation of 9'+ appears to be possible conflict with access and light fixtures. QA requested QC provide drawings reflective of system configuration being installed. Current conditions are not as reviewed per JJK water system submittal. QC stated he would address with US Filter.
· JJK evaluating start of fixture installation in 1st floor restrooms. 
· Electricians continuing installation of wall mounted raceway above backsplash in 1st floor labs.
Issues concerning communication requirements, type of cable, type of jacks, location of equipment and routing to com rooms have developed based on various opinions from all parties involved. A meeting is scheduled for Aug 2 with Ft Detrick, JJK and COE.
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Personnel on Site QC on site today.


Superintendent: John Smith Coakley-Williams


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting) Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


Deliberate Inspections made by QA Representative: QA toured facility, requested drawings from QC to validate new water system in Well Room. Quantity of tanks has increased to 6, well piping, and control panel are items of concern.



Weather Conditions that effected the site No delay's due to weather or observed impact on current activities. 


Safety violations / Corrective measures taken: No observed violations


Coordination with Facility Manager: 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








