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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   Aug 6, 2004

Work performed by contractor:

· No work on North entrance. 
· Exterior wall Waterproofing, approx. 80%. No further work will be completed until HVAC equipment near east side of north entrance is removed. 
· Masonry repair work observed along exterior of north wall. Grinding and prep of existing mortar along window structure. QC to provide 2 color samples of sealant for review to a match to existing conditions. QC awaiting delivery.
· Casework 95%. No work observed. 
· Basement restroom floor and wall tile 90% complete. QA and QC inspected wall tile in basement, proper spacing of wall tile inadequate in some areas. Tile placement starting at wall corner, not centered to equalize grout joints. QC said he was dissatisfied and would have subcontractor correct. No corrections observed.
· QA previously requested Facility Manager have Ft Detrick personnel evaluate condition of cooling tower in regards to unit vibration and report back to QA. No status received on cooling tower condition. 
· No work on sprinkler system observed.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Not Complete.
· US Filter 2 men working on basement Water system routing pipe, pumps, and valves. Position of tanks along backwall appears to be in conflict with access and light fixtures. QA requested QC provide drawings reflective of system configuration being installed. Current conditions are not as reviewed per JJK water system submittal. QC stated he would address with US Filter. Drawing not received, QC stated JJK has a copy in the Baltimore Office, he should receive a copy in the next few days. Work continues with conduit to control panel and pipe installation.
· Fixture and vanity installation in 1st and 2nd floor restrooms continues. Vanity and sinks installed to include fixtures. Restroom partitions started on 1st floor. 
· Electricians continuing installation of wall mounted raceway above backsplash in 1st floor labs. No work observed system incomplete.
Basement has had minor flooding from exterior sump system located at the south ramp. System inadequate, appears under sized to handle entire volume of rain without ponding above door threshold and entering basement and surrounding rooms. Possible malfunction of pump and/or switch. No resolution, QC stated pump was locked rotor and needed replacing. QC stated a spare pump is available for temp use until system is replaced, JJK will install today.
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Personnel on Site QC on site today.


Superintendent: John Smith Coakley-Williams


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting) Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift


Deliberate Inspections made by QA Representative: QA requested updated Deficiency report from QC. QC to provide.



Weather Conditions that effected the site No delay's due to weather or observed impact on current activities. 


Safety violations / Corrective measures taken: No observed violations


Coordination with Facility Manager: Progress Meeting held today, no representation from facility present.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








