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`(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   July 9, 2004

Work performed by contractor:

· No work on North entrance. 
· No Work on Exterior wall excavation Waterproofing started. Primer, waterproof membrane and applied.
· Casework 95%. No work observed. 
· Roof patching around and above rooftop fans not complete. Capt. Williams informed QC of Tom Berrett's agreement to seal area. QC to review. No work observed.
· Installation of ceramic wall tile is 98% complete in one of the first floor restrooms and 95% in second.  Subcontractor awaiting delivery of tile to complete. 2nd floor wall tile 50% complete. 2 men working on floor of basement restrooms.
· Chillers running only during working hours.
· No work on sprinkler system observed.
· Rough in of communication field wiring on 2nd floor started, appeared no additional work completed today.
· QA requested QC remediate exposed soil next to generator pad. Sediment erosion has been a problem due to excessive soil grade and water flow. Sediment flows around NE corner of Bldg. 568 and into a trench drain maintained by Ft Detrick. QA has informed QC of this problem 4 times in the last 2 weeks. Not Complete.
· US Filter working on attic RO Water system. Expected completion by July 12.
· Light fixtures in Well room operational.
· JJK installed safety shower in room 120. Location over door, model and floor drains unresolved.
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Personnel on Site QC on site today.


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   Carl Holbrook  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, trackhoe, mini-excavator, backhoe


Deliberate Inspections made by QA Representative: 



Weather Conditions that effected the site No delay's due to weather or observed impact on current activities. 


Safety violations / Corrective measures taken: QA observed attachment pins placed on exterior wall as part of waterproofing system. A potential cut/puncture hazard exists to workmen compacting backfill material. This issue was brought to the attention of the QC. The QC ignored the fact a 2" pin placed in a random pattern was a safety hazard. QA requested QC provide a plan suitable to avoid hazard. No workmen were scheduled in this area until 12 July.  Pins bent over today to resolve hazard.


Coordination with Facility Manager:


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








