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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date 29 January 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· KA Group (carpenters)  Working on the basement level installing wood blocking in the stud walls.   
· Centerline (drywall) installing sheet rock on the first level and also finishing on the second level .All doors that have been grouted have had new headers installed and closed in with sheetrock. 
· JJK (mechanical) working in basement level installing copper water lines in the lab. areas and also the lavatory  area.  Also working in the mechanical room, installing pipe hangers and pipe.
· Regional(electrical) working throughout building, installing conduit and electrical junction boxes.
· Thyssenkrup (elevator) two men working in shaft installing elevator carriage equipment. Also working on installing mechanical equipment for elevator equipment room.   
·  Celtic Is continueing to install duct work through out the building. ACS. (insulation) is working on the first level insulating the ductwork..
· Manders (grouting) continues to grout the welded door frames on the first level. 
   .
· 

· 



Personnel on Site: none


Superintendent: Ray Amin (JJK SPD), Bill Scalley (CW)


Contractor Quality Control: Ray Amin, Bill Scalley


Workers: JJK Mechanical, JCC, Regional,  , Celtic sheetmetal, Centerline , Manders, ACS. K-A Group    


Significant Equipment on Site:none 


Deliberate Inspections made by QA Representative
:  none.

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: none


Coordination with Facility Manager: none.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








