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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 2-Apr-03

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· Abatement:  Abatement and demolition continue in the west chamber. Removal of small metal and paint scrapping remains. 
· Mechanical/Electrical:   Providing the mechanical and electrical connections for Rm 10 and 11 so that the fish and frogs can be relocated by the end of the week.  Water line was being run from the rooms (10/11) to the lab trailers.  Site was being prepared for transformer pad to be installed, trenches were dug for the grounding grid.   
· Building was cleaned out of excess furniture.  Base needs to remove air conditioning window unit and remaining computer equipment before full turnover of the building to the contractor. 

  

Personnel on Site: None


Superintendent: Ray Amin (JJK), Bill Scalley (CW)


Contractor Quality Control: Ray Amin (JJK), Brian (Clairmont)


Workers: Clairmont, Coakley Williams, King, CIS, electricians, JJK Mechanical


Significant Equipment on Site: Bobcat, King’s material trailer, construction trailers 


Deliberate Inspections made by QA Representative
:  Looked at the transformer location with Ken Rice and Barry Schmidt.  The ground grid still had the insulation on the copper wire.  The base was unhappy with the depth of the gravel subbase (currently 2”) and the fact that the gravel was being mounded ontop of the ground.  The pad for the transformer is to be installed at the same elevation as the existing pad which is approx. ground level.

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: The contractor was notified that the grounding grid should be dug up and the insulation removed.  They were also notified that the pad should be installed at the same elevation as the existing pad to satisfy the Base’s needs. 


Coordination with Facility Manager: Meeting with electrical shop foreman to view the transformer base, Ken Rice assisted in requesting phone hookups for the construction trailers.
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Name: Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District

           Quality Assurance Representative












