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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 3-Apr-03

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· Abatement:  Abatement and demolition continue in the west chamber. Removal of small metal and paint scrapping remains. 
· Mechanical/Electrical:   Providing the mechanical and electrical connections for Rm 10 and 11 so that the fish and frogs can be relocated by the end of the week.  Water line was being run from the rooms (10/11) to the lab trailers and exterior ductwork was being insulated.  Electrical contractor was installing the 6” of gravel for the transformer base above ground level.  
· Civil:  The contractor has started to remove partitions and ceiling grid from the 2nd floor of the building.    They are also removing the exterior shrubs near the buildings basement windows.
· Base needs to remove air conditioning window unit and remaining computer equipment before full turnover of the building to the contractor. 

  

Personnel on Site: None


Superintendent: Ray Amin (JJK), Bill Scalley (CW)


Contractor Quality Control: Ray Amin (JJK), Brian (Clairmont)


Workers: Clairmont, Coakley Williams, King, CIS, electricians, JJK Mechanical


Significant Equipment on Site: Bobcat, King’s material trailer, construction trailers 


Deliberate Inspections made by QA Representative
:  Looked at the grounding grid that had been dug up to remove the insulation.  Insulation was removed.   Inspected the depth of the gravel sub-base, it is approx. 5-6”.  However, the top elevation of the gravel is now approx. 2” above the elevation of the existing concrete pad.  The pad for the transformer is to be installed at the same elevation as the existing pad which is approx. ground level.

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: The contractor fixed the grounding grid.  They were again notified that the pad should be installed at the same elevation as the existing pad to satisfy the Base’s needs.  Roger Brosemer was called with regard to this matter and suggested an onsite meeting to clarify in writing the Bases requirements. 


Coordination with Facility Manager: Delivered the sketches of the transformer to Ken Rice and requested construction cores for the double doors inside the staging area and the gate.  Also asked Ken Rice to block off the left side of the parking area for trailer deliveries on 4/4/03.
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Name: Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District

           Quality Assurance Representative












