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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 09-May-03
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Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· Abatement/Demolition: 
·  none

· Concrete:  Saw cutting in the basement (tank room, hallways).  Began jackhammering to verify depth of concrete.  Approx. 8” deep in halls.  The tank room is much deeper.  They went down 8” and found second row of rebar.  Continue to investigate depth and may choose another means of removal in the tank room.
· Progress photos:





Personnel on Site: none


Superintendent: Ray Amin (JJK), Bill Scalley (CW), Tom Barrett (JJK SPD)


Contractor Quality Control: Ray Amin (JJK)



Workers: Coakley Williams, JJK Mechanical, concrete crew


Significant Equipment on Site: construction trailers, bobcat 


Deliberate Inspections made by QA Representative
:  none

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: None.


Coordination with Facility Manager: Called Barry Schmidt (DIS) and set another transformer meeting for Wed May 14 to answer electrical contractor questions.



Name: Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District

           Quality Assurance Representative














The 2nd floor was once filled with interior walls and piping – now is clear.





The basement hall was once filled with ductwork and piping – now is clear.








