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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 23-May-03
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Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· Abatement:  no work today.  They have prepared the 2nd floor for abatement, covering the windows and doors with plastic.
· Demolition:  Jack hammering in the tank rooms.  Water is still filling the elevator shafts but at a slower rate.  May pickup now that the rain has started again.
· 

· 



Personnel on Site: Tom Barrett (JJK SPD)


Superintendent: Ray Amin (JJK), Bill Scalley (CW)


Contractor Quality Control: Ray Amin (JJK), Brian (Clairmont)


Workers: Clairmont, Coakley Williams, Cabos


Significant Equipment on Site: Forklift,  construction trailers 


Deliberate Inspections made by QA Representative
:  None

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: None.


Coordination with Facility Manager: N/A



Name: 

 Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District               
           Quality Assurance Representative








Trenches in the basement – concrete is over 2 feet deep in some areas.





Elevator shaft after the water has been pumped out – can see the recent water line.





2nd floor has been prepared for abatement to begin.





2nd floor hallway – almost everything above the ceiling has been removed.  Ceiling height before demolition.








