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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date: 29-May-03

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· Abatement:  Preparing for abatement in the 2nd half of the basement near the mechanical room.  Installing poly in that area.  The base IH (Don Allen) requested to walk the abatement area before abatement starts in the 2nd half of the basement.  He is scheduled for Friday morning May 30, 2003. 
· 
· Demolition:  Jack hammering in the hallway of the basement for the new plumbing.  

· Issues:  The rain stopped today and is not expected again until Saturday.  We will be monitoring the water accumulation.  
Met today with NCI, Base (Larry Potter), JJ Kirlin SPD, Glenn Wilson and Capt Williams to discuss the fire sprinkler line that feeds Bldg 567 from Bldg 568.  The short term solution is that the contractor will demolish the branch lines to 568 but keep the main feeding 567 active.  Contractor to indicate the time frame that they can keep this line active before it impedes construction.  The long term solution is to install a new riser from the existing underground supply line outside of 567 into the building.  NCI and Medcom are working the issue of who is responsible for this action.
  

Personnel on Site: Sam Robamed, Tom Barrett


Superintendent: Ray Amin (JJK), Bill Scalley (CW)


Contractor Quality Control: Ray Amin (JJK), Brian (Clairmont)


Workers: Clairmont, Coakley Williams, CIS, JJK Mechanical


Significant Equipment on Site: Forklift,  construction trailers 


Deliberate Inspections made by QA Representative
:  None

Weather Conditions that effected the site: None.


Safety violations / Corrective measures taken: None.


Coordination with Facility Manager: Asked Ken Rice again to have the pipe shop connect the water line outside of the cooling tower.  Talked with Ken Rice regarding the transformer installation.  He is researching several ideas for pouring the concrete pad and pulling the new wire.  COE, JJK and Ken are to meet next week.
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Name: 

 Jennifer Casey

           U.S. Army Corps of Engineers, Baltimore District               
           Quality Assurance Representative








