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UPDATED  07/16/04

ATTACHMENT H
QC DEFICIENCY LOG

Task Order:
0017
Project Name:
Renew Bldg. 568
Location:
Ft. Detrick


DESCRIPTION
INITIALS/DATE
SUBCONTRACTOR
INTIALS/CORRECTION DATE

1.
Provide drains for FSP where water is trapped.  (Code if 5 gal or more)
CDH/5/20/04
NFP
CDH 6/8/04

2.
East wall of women’s bathroom has a hump at durrock seam.  Needs to be sanded
CDH/ 5/20/04
McClary tile
CDH 5/21/04

3.
Cut or bend over insulation pins on attic insulation where someone could cut their head.
CDH 5/20/04
CW


4.
Fire caulk all floor penetrations.  FSP in stairwell seal with foam.
CDH 5/20/04
NFP
CDH  5/25/04 (except stairwell foam)

5.
Put 3rd screw in all casework supports over 36”
CDH  5/25/04
Glover
CDH  5/25/04

6.
Dress up generator pad @ east end.
CDH  5/25/04
CW
CDH 6/2/04

7.
Ceiling hanger brace blocking duct access door.  1ST Floor corridor.
CDH 5/20/04
Centerline
CDH 6/9/04

8.
Seal all corridor wall penetrations. 2nd floor
CDH 5/20/04
Centerline
CDH 6/21/04

9.
Sleeve all floor pipe penetrations 2nd floor
CDH 5/20/04
JJK
CDH 6/21/04

10.
Seal top of drywall at west end of corridor
CDH 5/20/04
Centerline


11.
Re-fire caulk room 119 floor penetration Completed 6/20/04 but broken out again
CDH 6/9/04 CDH  7/12/04
JJK


12.
Re-work grade @ emergency generator
CDH 6/2/04
CW
CDH 6/4/04

13.
Chase at end of corridor must fire caulk floor pens each floor or rate for 2 hours
CDH 6/9/04
ALL
CDH 6/22/04

14.
Seal flex vapor barrier @ VAVs
CDH 6/9/04
Celtic
CDH 6/24/04

15.
Re work insulation above RO tanks in attic.  Lines are outside of insulation  will freeze
CDH 6/9/04
ACS/JJK
These are vent lines No changes needed

16.
Install plug in strainer overhead CW line in attic.
CDH 6/9/04
JJK
CDH 6/10/04

17.
Re-work insulation @ new eyebolts to Roof
CDH 6/9/04
ACS


18.
Valve handles in access area on risers in attic (by gangway)
CDH 6/9/04
JJK
Will be ok when in normal open position

19.
Relieve tension on pipe penetrations of casework.  No copper/steel isolation.
CDH 6/7/04
JJK/CLOVER


20.
Remove oil on wall room 201
CDH 6/14/04
NFP
CDH 6/21/04

21
Replace teck screws with pop rivets where wall cabinets attach to adjacent cabinet 
CDH 6/14/04
GLOVER


22
Seal exterior stand pipe @ building penetration
CDH 6/14/04
NFP


23
Change gate valve to globe valve at PRV by-pass
CDH 6/14/04
JJK


24
Relocate electrical box that is behind wall cabinet in room 131
CDH 6/14/04
REGIONAL


25
Fill void where hand rail is attached to retaining wall near front of building
CDH 6/14/04
CW


26
Verify tile placement at locker slab in bathrooms
CDH 6/14/04
MCCLARY
CDH 7/8/04

27
Verify opaque plastic seal requirements 1st floor lab.
CDH 6/14/04
GLOVER


28.
Repair dent in chase room 126A
CDH 6/14/04
GLOVER
CDH 6/21/04

29.
Verify copper is isolated at galv trapeze
CDH 6/14/04
JJK/ACS
CDH 6/21/04

30.
Prevent erosion at emergency generator
CDH 6/14/04
CW
CDH 6/21/04

31.
Verify proper access for fan motor maintenance AHU-2
CDH 6/18/04
JJK


32.
Provide sand bags to prevent undermining of canopy footer
CDH 7/12/04
CW
CDH 7/14/04

33.
Provide silt fence at excavation
CDH 7/12/04
CW
CDH 7/14/04

34.
Install protection tubes over florescent tubes on low lights in attic
CDH 7/07/04
CW


35.
Repair undermining of canopy footer
CDH 7/12/04
CW


36.
Support Conduit to condenser water pumps
CDH 7/14/04
ACS


37.
Insulate domestic water @ entry into building to F/SP tee
CDH 7/14/04
ACS


38.
Stop ceiling work 2nd floor conference room pending mod for folding partition changes
CDH 7/14/04
CW
CDH 7/14/04

39.
Change F/SP line in west entrance to be below ceiling
CDH 7/14/04
NFP


40.
Verify proper dissimilar metal isolation lab gas in basement corridor
CDH 7/14/04
JJK Balt


41.
Change well water line between old and new well room from CU to PVC
CDH 7/14/04
JJK Balt


42.
Complete casework corrections 1st floor
CDH 7/14/04
Glover


43.
Remove bump outs from locker pads  
CDH 7/8/04
CW
CDH 7/14/04

44.
Water proof where bump outs removed
CDH 7/14/04
CW


45
Complete tile @ lockers, corners and bump- outs
CDH 7/14/04
McCleary


46
Install support base for 6’ hood room 129
CDH 7/14/04
Glover


47
Repair cooling tower VFD
CDH 7/8/04
JJK Balt


48
Rework splayed ceiling hanger wires rooms 206 and 207 
CDH 7/8/04
Centerline
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