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Name of Contractor: J.J. kirlin                                Project Name: Replace Dielectric Unions

Installation Name:  Fort Gordon, GA              Contract-DO Number: 25-0085

Contract Number:    DACA01-98-D-0025                          Date: Oct 19, 2000

(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:
Since the hospital maintenance contractor was unable to isolate three of the boxes scheduled for valve
replacement it was determined that the J.J. Kirlin could turn of the materials for the work to the hospital
maintenance dept. At a time later, these three boxes would be reworked by the hospital maintenance
crew.
Contractor is finishing up the insulation on boxes already replaced.
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