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Name of Contractor: JOHN J. KIRLIN                                                   Project:  CHILLER PLANT  T.O. 0131 & 127      

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 131 &127

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  03-06-03

Work performed by contractor

CONTRACTOR HAS A APPROVED WORK PLAN FOR P-3.

SUB CONTRACTOR WORKING ON  P-3 AIR HANDLER.

TEMPERARY UNIT INSTALLED TO SYSTEM 02-05-03

INSTALATION OF P-3 IS BEING DONE. 

DEMO OF P-1 HAS STARTED AS TODAY 03-06-03.

 .Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: 3 PIPE FITTERS                                                                                                                         
                1 LABOR

                1 CONTROL MAN

                 4 SHEET METAL MEN              
Significant Equipment on Site:

HAND TOOLS

1 FORKLIFT

2 WELDING MECHINE

Deliberate Inspections made by QA Representative:

QC WORKING ON PUNCH LIST FOR ,1-A-1 G-B-1,G-C-1 AND G-C-2.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED ALL HAND TOOL  SAFETY AS PER E-M-385-1-1 

Work Sch
WORK FOR NEXT WEEK IS PUNCH LIST ITEMS .

INSTALATION OF P-3 SCHEDULED FOR NEXT WEEK.

INSTALATION OF P-1 SCHEDULED FOR NEXT WEEK. 

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







