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Name of Contractor: JOHN J. KIRLIN                                                   Project:  CHILLER PLANT  T.O. 0131 & 127      

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 131 &127

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  04-09-03

Work performed by contractor

CONTRACTOR HAS A APPROVED WORK PLAN FOR P-2.

SUB CONTRACTOR WORKING ON  P-3 AIR HANDLER.

P-1 UNIT IS BEING INSALATED.

P-2 WAS SET UP ON TEMPERARY.

 .Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: 3 PIPE FITTERS                                                                                                                         
                1 LABOR

                1 CONTROL MAN

                 4 SHEET METAL MEN

                2 INSALATORS
Significant Equipment on Site:

HAND TOOLS

1 FORKLIFT

2 WELDING MECHINE

Deliberate Inspections made by QA Representative:

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED ALL EXTENSION CORD  SAFETY AS PER E-M-385-1-1 

 .

Work Sch
WORK FOR NEXT WEEK IS PUNCH LIST ITEMS .

ABATEMENT OF GD UNITS TO BE SCHEDULED.

INSTALATION OF P-1 SCHEDULED FOR NEXT WEEK. 

PUT P-1 ON LINE THIS WEEK.

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







