DAILY QUALITY ASSURANCE REPORT
                                       PAGE 1 OF1
Name of Contractor: JOHN J. KIRLIN                                                   Project:  CHILLER PLANT  T.O. 0131 & 127      

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 131 &127

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  06-04-03

Work performed by contractor

CONTRACTOR WORKING ON GD-I AND 2 AIR HANDLER.

CONTROL CONTRACTOR WORKING ON GD-1 AND 2.

PUNCH LIST BEING WORKED ON BY ALL SUB CONTRACTORS FOR P-1,2 AND 3.

AIR BALANCE OF P-1,2,3 PERFORMED TODAY. AIR FLOW COULD NOT BE REACHED BECAUSE OF BOXES NOT ABLE TO OPEN ALL THE WAY. LOW AIR FLOW ON P-1,2 AND 3.

 .Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: 3 PIPE FITTERS                                                                          
                1 LABOR

                1 CONTROL MA

                2 SHEET METAL MEN

                2 AIR BALANCE MEN

Significant Equipment on Site:

HAND TOOLS

1 FORKLIFT

2 WELDING MECHINE

Deliberate Inspections made by QA Representative:

BOTH  P-1,2, AND 3  TO BE BALANCED.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED ALL  HAND TOOL  SAFETY AS PER E-M-385-1-1 

 .

Work Sch
WORK FOR NEXT WEEK IS PUNCH LIST ITEMS .

PUNCH LIST FOR P-1 AND P-3 TO BE SCH.

CLEAN UP OF PENT HOUSES IS TO BE COMPLETED.

DEMO OF GD-1 AND 2.

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







