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Name of Contractor: JOHN J. KIRLIN                                                   Project:  CHILLER PLANT  T.O. 0131 & 127      

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 131 &127

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  06-05-02

Work performed by contractor:
1 ELECTRICAL CONTRACTOR WORKING ON ROUGH IN .
2 MECHANICAL CONTRACTOR WORKING ON HANGER INSTALATION, INSTALLING PIPE, AND INSTALLING TEMPERARY  UNIT FOR 1-A-1 AIR  HANDLER.
3. INSULATERS WORKING ON INSTALLING INSULATION ON CHILL WATER PIPE.

4. SHEET METAL MEN WORKING  ON EX. FANS FOR EVAC. SYSTEM,AND TEMP DUCT FOR TEMP UNIT.

5. TEMPERARY UNIT FOR 1-A-1 HAS A PROBLEM WITH SMOKE DETECTOR INSIDE THE UNIT.

.Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: 2 ELECTRICANS

                1 LABOR

                   2 WELDERS

                   2 PIPEFITTERS

                     3 SHEET METAL MEN                                                                                                                                                                                                                                      3              3 PIPE INSULATERS

Significant Equipment on Site:

HAND TOOLS

1 FORKLIFT

2 WELDING MECHINE

Deliberate Inspections made by QA Representative:

THE WORK PLAN IS ONLY A PARTIAL PLAN APPROVED.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED ALL EYE  PROTECTION  SAFETY AS PER  EM 385-1-1.
Work Sch
WORK SCHEDULED FOR NEXT WEEK IS ELECTRICAL ROUGH IN, PIPING, INSULATION OF PIPES, DUCT WORK TO EX FANS, AND INSTALATION OF TEMPERARY UNIT. 

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







