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Name of Contractor: JOHN J. KIRLIN                                                   Project:  CHILLER PLANT  T.O. 0131 & 127      

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 131 &127

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  08-28-02

Work performed by contractor:
1 ELECTRICAL CONTRACTOR WORKING ON ROUGH IN .
2 CHILLER 2 IS BACK ON LINE .
3. MECHANICAL CONTRACTOR WORKING ON INSTALLING PIPING TO CHILLER 4.

4. CONTROL CONTRACTOR WORKING ON ROUGH

5. CONTRACTOR INSTALLING TEMPERARY UNIT FOR G-C-1 AIR HANDLER.

6. INSULATION CONTRACTOR WORKING ON PIPE AND DUCT INSULATION TO G-B-1, AND G-C-1 TEMP.

.Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: 3 ELECTRICANS

                1 LABOR

                   2 WELDERS

                   2 PIPEFITTERS

                   2 SHEET METAL MEN                                                                                                                                                                                                                                        

                2 INSULATORS

Significant Equipment on Site:

HAND TOOLS

1 FORKLIFT

2 WELDING MECHINE

Deliberate Inspections made by QA Representative:

TEMPERARY AIR HANDLER INSTALLED TO G-C-1.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED ALL EYE PROTECTION SAFETY AS PER  EM 385-1-1.
Work Sch
WORK SCHEDULED FOR NEXT WEEK IS ELECTRICAL ROUGH IN, PIPING, INSULATION OF PIPES, DUCT , AND PIPING TO TEMP. AIR FOR G-C-1 AIR HANDLER.

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







