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Name of Contractor: JOHN J. KIRLIN                                                   Project:  CHILLER PLANT  T.O. 0131 & 127      

Location of Work:  FT.  HOOD                       Contract/DO/PO Number :  DACA01-98-D-0025/T.O. 131 &127

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  12-10-02

Work performed by contractor

2F1 CONTROLS BEING COMPLETED.

PUNCH LIST FOR CHILLER PLANT, 1-A-1,G-C-1 AND G-C-2 HAVE BEEN MADE WITH QA AND QC.

PAINTER WORKING ON ELECTRICAL PIPES IN MAIN MECHANICAL ROOM.

  COMMISSIONING ON HVAC CONTROLS IS COMPLETED ON CHILLER PLANT.                

NO WORK BY QA SEE QC REPORTS.

 .Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: 2 ELECTRICANS

                1 LABOR

                   2 WELDERS

                   2 PIPEFITTERS

                     1 CONTROL MEN                                                                                                                                                                                                                         

                2 PAINTERS

Significant Equipment on Site:

HAND TOOLS

1 FORKLIFT

2 WELDING MECHINE

Deliberate Inspections made by QA Representative:

QC WORKING ON PUNCH LIST FOR CHILLER PLANT,1-A-1 G-B-1,G-C-1 AND G-C-2.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED ALL  HAND TOOL SAFETY AS PER  EM 385-1-1.
Work Sch
WORK FOR NEXT WEEK IS PUNCH LIST ITEMS .

T.A.B FOR 1D1 AND 2F1.

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







