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Name of Contractor:    JOHN J. KIRLIN                                         Project:  CHILLER PLANT  T.O.0131&127

Location of Work:  FT HOOD                Contract/DO/PO Number:  DACA01-98-D-0025/ T.O.0131&127

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:07/29/02 – 08/02/02

General Comment:

ELECTRICAL CONTRACTOR WORKING ON ROUGH IN.

MECHANICAL MAN WORKING ON G-B-1 INSTALATION.

  CONTROL MAN WORKING ON ROUGH IN.

  SHEET METAL MEN WORKING ON INSTALLING DUCT TO G-B-1

  START UP OF CHILLER 2 LAST WEEK SHOWED THAT RESTRICTION IN REF. CHAMBER OF CHILLER 2.

Weather Conditions that effected the site: 

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _75% CHILLER PLANT 
                                                        25% AIR HANDLER 1 ST. PHASE.

Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

WORK SCHEDULED FOR NEXT WEEK IS ELECTRICAL ROUGH IN, PIPING ROUGH IN, CONTROLS ROUGH IN, SHEET METAL WORK,  INSTALATION OF 1-G-B-1, AND START UP OF CHILLER 2. CHILLER 2. WILL HAVE TO BE TAKEN APART TO FIX RESTRICTION.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

