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Name of Contractor:   GUYCO                              Project:  INSTALL EYEWASHES AND WALL T.O. 52

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 52

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:10/15/01 – 10/19/01

General Comments:   

CONTRACTOR WORKED ON WALL IN 1601 AND 1603.

PLUMBERS INSTALLED DRAIN AND WATER TO EYEWASH IN EYE LASIK AREA.

Weather Conditions that effected the site: 

Work performed:
 PUNCH LIST WORKED ON THIS WEEK.

Percent complete (if applicable)   _50%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

 PLUMBER TO INSTALL EYEWASH IN ROOMS 1154 AND 1140. PAINTER TO PAINT ROOMS 1601 AND 1603.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

