WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:   GUYCO                                                                    Project:  FIRE  PROOFING T.O. 47

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 47

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date: 02/25/02 – 03/01/02

General Comments:   

ABATEMENT OF BRIDGE 4 COMPLETED THIS WEEK.

FIRE DAMPERS INSTALLED IN BRIDGE 4 THIS WEEK.

Weather Conditions that effected the site: 

Work performed:
Percent complete (if applicable)   _28%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

CEILING GRID,FIRE PROOFING AND FLOOR TILE SCHEDULED NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

