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Name of Contractor:   GUYCO                                                                    Project:  FIRE  PROOFING T.O. 47

Location of Work:  FT HOOD                           Contract/DO/PO Number:  DACA63-98-D-0022 T.O 47

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date: 04/15/02 – 04/19/02

General Comments:   

CONTRACTOR WORKED ON DUCT INSTLATION, FIRE WALLS, AND SHEET ROCK.

TWO HR. DOORS TO FIMLY CARE AREA WAS NOT INSTALLED BECAUSE NCOIC OF AREA WOULD NOT LET CONTRACTOR WORK.

Weather Conditions that effected the site: 

Work performed:
Percent complete (if applicable)     75%
Safety violations / Corrective measures taken:
JOB SITE SAFETY ITEMS FOR THIS WEEK WERE HAND TOOLS, EYE PROTECTION, LADDER SAFETY, AND JOB SITE CLEAN UP.

Work Scheduled

CEILING GRID AND CEILING TILE TO BE INSTALLED NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

