WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:   SYSKA HENNESSY                                        Project:  MOTHER BABY T.O.17

Location of Work:  FT HOOD                      Contract/DO/PO Number:  DACA87-97-D-0039 T.O.17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:04/14/03 – 04/18/03

General:                                                                                                                                                  

   SUB CONTRACTOR WORKING ON DEMO OF PHASE 1. 

ELECTRICAL CONTRACTOR WORKING ON DEMO OF PHASE 1.

MECHANICAL CONTRACTOR WORKING ON PLUMBING AND HVAC INSTALATION.

 METAL STUDS BEING INSTALLED.

                                                                                                                                                                                                   Weather Conditions that effected the site: 

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _21%
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

WORK SCHEDULED FOR NEXT WEEK IS INSTALATION OF METAL STUDS IN  AREA –1.

PLUMBING AND HVAC. SCHEDULED.

 ELECTRICAL ROUGH IN SCHEDULED. 

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

