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Name of Contractor: SYSKA HENNESSY                                                 Project:  MOTHER BABY T.O-0017    

Location of Work:  FT.  HOOD                         Contract/DO/PO Number :  DACA87-97-D-0039 T.O-17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  06-19-03

Work performed by contractor:
 CARPENTERS WORKING ON INSTALLING SHEET ROCK .

 ELECTRICAL CONTRACTOR  WORKING ON DEMO AND ROUGH IN.

 HVAC DUCT  WORK , AND PLUMBING BEING INSTALLED.

DAILY CLEAN UP BEING PERFORMED.

PAINTERS  WORKING ON TAPE AND FLOATING.

.Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers: 2 CARPENTERS.                                                            
                1 LABOR

                2 HVAC MEN

                1 ELECTRICAN

                2 PAINTERS
Significant Equipment on Site:

HAND TOOLS

Deliberate Inspections made by QA Representative:

PREP ON CEILING GRID AND CERAMIC TILE HELD.

INITIAL HELD ON BOTH CEILING GRID AND CERAMIC TILE.

INITIAL  ON CERAMIC TILE SHOW THAT TILE  INSTALATION IS NOT ACCEPTABLE.

INITIAL  ON CEILING GRID SHOWS  THAT WORK IS ACCEPTABLE.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL JOB SITE SAFETY WITH HOSPITAL SAFETY AS PER EM 385-1-1.
Work Sch
 ABOVE CEILING INSPECTION TO BE RESCHEDULED.

Coordination with Facility Manager:  
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                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







