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Name of Contractor:   SYSKA HENNESSY                                        Project:  MOTHER BABY T.O.17

Location of Work:  FT HOOD                      Contract/DO/PO Number:  DACA87-97-D-0039 T.O.17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date: 08-02-04 TO 08-06-04

General:                                                                                                                                                  

 MECHANICAL CONTRACTOR WORKED ON INSTALLING DUCT, PLUMBING AND DEMO AND INSTALATION OF 3-B-2.

ELECTRICAL CONTRACTOR WORKED ON ROUGH IN.

CONTROL MAN WORKED ON ROUGH IN.

  PAINTER WORKED ON PREP WORK. 

SPRINKLER FITTER WORKED ON CEILING OUTLETS.                                                                                        

  GRID WORK IN PH. 3 BEING DONE.                                                                                                                                                                                            Weather Conditions that effected the  schedule.

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _55% PH 3
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

ABATEMENT AND FLOOR IN PH 3 TO BE SCHEDULED NEXT WEEK.

3-B-2 TO BE ON NEW UNIT NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

