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Name of Contractor: SYSKA HENNESSY                                                 Project:  MOTHER BABY T.O-0017    

Location of Work:  FT.  HOOD                         Contract/DO/PO Number :  DACA87-97-D-0039 T.O-17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  08-11-12-03

Work performed by contractor:
 CONTROL CONTRACTOR WORKING ON HVAC BOXES

 ELECTRICAL CONTRACTOR  WORKING ON ROUGH IN.

 HVAC DUCT  WORK , AND PLUMBING BEING INSTALLED.

DAILY CLEAN UP BEING PERFORMED.

CERAMIC TILE  BEING  FIXED.

FLOORS BEING PREPAIRED FOR INSTALATION OF TILE.

NO WORK BY QA SEE QC REPORT.
.Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers:  1 CONTROL MAN  

                   1 LABOR

                2 HVAC MEN

                1 ELECTRIANS
                2 ITLE SETERS

Significant Equipment on Site:

HAND TOOLS

Deliberate Inspections made by QA Representative:

INITIAL TO BE SCHEDULED FOR FLOOR TILE.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL  GFIC PROTECTION  SAFETY AS PER EM 385-1-1.
Work Sch
 ABOVE CEILING PUNCH LIST BEING WORKED BY SUB CONTRACTORS.

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







