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Name of Contractor:   SYSKA HENNESSY                                        Project:  MOTHER BABY T.O.17

Location of Work:  FT HOOD                      Contract/DO/PO Number:  DACA87-97-D-0039 T.O.17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date: 08-09-04 TO 08-13-04

General:                                                                                                                                                  

 MECHANICAL CONTRACTOR WORKED ON INSTALLING DUCT, PLUMBING AND              3-B-2. PUT ON LINE THIS WEEK.

ELECTRICAL CONTRACTOR WORKED ON ROUGH IN.

CONTROL MAN WORKED ON ROUGH IN.

  PAINTER WORKED ON PREP WORK. 

SPRINKLER FITTER WORKED ON CEILING OUTLETS. 

ABATEMENT OF WAITING ROOM DONE THIS WEEK

  GRID WORK IN PH. 3 BEING DONE.                                                                                                                                                                                            Weather Conditions that effected the  schedule.

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _60% PH 3
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

ABOVE CEILING INSPECTION TO BE SCHEDULED.

FLOOR TO BE SCHEDULED.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

