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Name of Contractor: SYSKA HENNESSY                                                 Project:  MOTHER BABY T.O-0017    

Location of Work:  FT.  HOOD                         Contract/DO/PO Number :  DACA87-97-D-0039 T.O-17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  08-28-03

Work performed by contractor:
 CONTROL CONTRACTOR WORKING ON HVAC BOXES

 ELECTRICAL CONTRACTOR  WORKING ON ROUGH IN.

 HVAC DUCT  WORK , AND PLUMBING BEING INSTALLED.

DAILY CLEAN UP BEING PERFORMED.

CERAMIC TILE  BEING  FIXED.

FLOORS BEING PREPAIRED FOR INSTALATION OF TILE.

PUNCH LIST BEING WORKED WITH SUB CONTRACTORS IN ABOVE CEILING.

.Personnel on Site:
Superintendent: 1 SUPT
Contractor Quality Control: 1 QC

Workers:  1 CONTROL MAN  

                   1 LABOR

                2 HVAC MEN

                1 ELECTRIANS
                2 ITLE SETERS

Significant Equipment on Site:

HAND TOOLS

Deliberate Inspections made by QA Representative:

INITIAL TO BE SCHEDULED FOR FLOOR TILE.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL GFIC PROTECTION SAFETY AS PER EM 385-1-1.
Work Sch
HALL WAY TILE TO BE INSTALLED NEXT WEEK.

Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







