WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:   SYSKA HENNESSY                                        Project:  MOTHER BABY T.O.17

Location of Work:  FT HOOD                      Contract/DO/PO Number:  DACA87-97-D-0039 T.O.17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date: 09-13-04 TO 09-17-04

General:                                                                                                                                                  

ELECTRICAL CONTRACTOR WORKED ON ROUGH IN.

CONTROL MAN WORKED ON ROUGH IN.

  PAINTER WORKED ON PREP WORK AND FINSH WALL PAINT. 

FLOOR INSTALLED IN BED ROOMS . 

  GRID WORK IN PH. 3 BEING DONE.                                                                                                                                                                                            Weather Conditions that effected the  schedule.

Work performed:
                                                                                                                                                                 Percent complete (if applicable)        90% PH 3
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

T.A.B. TO BE SCHEDULED NEXT WEEK FOR PH. 3.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
[image: image1.png]



                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

