WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:   SYSKA HENNESSY                                        Project:  MOTHER BABY T.O.17

Location of Work:  FT HOOD                      Contract/DO/PO Number:  DACA87-97-D-0039 T.O.17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:09/15/03 – 09/19/03

General:                                                                                                                                                  

  ELECTRICAL CONTRACTOR WORKING ON  ROUGH IN .

MECHANICAL CONTRACTOR WORKING ON PLUMBING AND HVAC INSTALATION.

 PAINTER WORKING ON TAPE  AND FLOATING

 CERAMIC TITLE TO HAVE INITIAL INSPECTION. NOT ACCEPTABLE AT THIS TIME BY QC AND QA.

 VCT TILE. AND CARPIT SQUAIRS BEING INSTALLED.

FIRE ALARM BEING WORKED BY SUB CONTRACTOR.

                                                                                                                                                                                                   Weather Conditions that effected the site: 

Work performed:
                                                                                                                                                                 Percent complete (if applicable)   _86%PH 1
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

ITEMS OF SAFETY CHECKED THIS WEEK ARE LADDERS, EYE PROTECTION, HIGH LIFT, AND HARD HATS.

Work Scheduled:

 BELOW CEILING TO BE SCHEDULED NEXT WEEK.

CLEAN UP OF AREA TO BE NEXT WEEK.

Indicate Attachments:

_ Daily QA Reports
_  Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_  Minutes of Meetings
_  Assistance provided to Facility Manager
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                      KENNETH BENSON                                                   __________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Fort Worth District

                        Supporting MedCom 

