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Name of Contractor: SYSKA HENNESSY                                                 Project:  MOTHER BABY T.O-0017    

Location of Work:  FT.  HOOD                         Contract/DO/PO Number :  DACA87-97-D-0039 T.O-17

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  11-06-03

Work performed by contractor
CONTRACTOR WAITING ON HOSPITAL PERSONAL TO MOVE OUT OF PH. 2 AREA BEFORE MOVEING IN FOR DEMO.

CODE ALARE IS GENERAL CONTRACTORS RESPONSIBILTY AS PER CONTRACT

.Personnel on Site:
Superintendent: 
Contractor Quality Control: 1 QC

Workers:  
Significant Equipment on Site:

HAND TOOLS

Deliberate Inspections made by QA Representative:

  ENVIRMENTAL HAS THE ACTI0N ON CHECKING DB LEVEL OF TWO ROOMS  IN PHASE 1. CONTRACTOR WILL TAKE ACTION AFTER THIS REPORT IS MADE BY ENVIRMENTAL.

Weather Conditions that effected the site: 

Safety violations / Corrective measures taken: 

 CHECKED  ALL  SAFETY   AS PER EM 385-1-1.
Work Sch PUNCH LIST  

PH 2 TO START 11-10-03. DELAY TO BEGAN WORK IN PH 2 IS DUE TO HOSPITAL PERSONAL STILL IN AREA.
Coordination with Facility Manager:  
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                       KENNETH BENSON
  

                    US Army Corps of Engineers 

                 Quality Assurance Representative

                         Fort Worth District  

                        Supporting MedCom







